

Annex 2 - Programme for Preparing Local Plan Documents

Key – Green boxes indicate ‘milestone’ dates and blue boxes indicate other programme dates

Title	Stage	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
		1									1												1												1											
		5									6												7												8											
Local Plan	Evidence gathering and early stakeholder engagement	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue																																				
	Preparation of Issues & Options								Blue	Blue	Blue	Blue	Blue																																	
	Consultation on Issues & Options																																													
	Consider representations, continue evidence gathering, stakeholder engagement and prepare Pre-Publication Local Plan																																													
	Consultation on Pre-Publication Local Plan																																													
	Consider representations and prepare Publication Local Plan																																													
	Consult on Publication Local Plan																																													
	Submit Local Plan to SoS																																													

